CITY OF EL PASO, TEXAS
DEPARTMENT HEAD’S SUMMARY REQUEST FOR COUNCIL ACTION (RCA)

DEPARTMENT: Financial Services

AGENDA DATE: 11-1-05

CONTACT PERSON/PHONE: Byron Johnson, Deputy Director of Financial Services, Ext. 4313
DISTRICT (S) AFFECTED: 8
SUBJECT:

Approve Change Order No. 17 (Scope Change) to Byrne/Arrow Joint Venture for Contract No. 2004-015, Plaza
Theatre Restoration & Expansion project, 125 Pioneer Plaza, for an increased amount of $946,922.00.

BACKGROUND / DISCUSSION:

Executed Request for Contract Change Order, Change Order # 17 Summary, Contractor’s Cost Proposal, and
Architect’s recommendation.

PRIOR COUNCIL ACTION:
Has the Council previously considered this item or a closely related one? If so, when?

N/A
AMOUNT AND SOURCE OF FUNDING:
$946,922, El Paso Community Foundation: 31255001-PPW0310-27697-508027.

BOARD / COMMISSION ACTION:

N/A

LEGAL: (if required) FINANCE: (if required)

¥

OTHER:

(Example: if RCA is initiated by Financial Services, client department should sign also)
Information copy to appropriate Deputy City Manager

APPROVED FOR AGENDA:

CITY MANAGER: DATE:




DATE: October 24, 2005

TO: Municipal Clerk / o

FROM: Byron E. Johnson, C.P. M@)g
Deputy Director of Financial erwces X 4313

THRU: Rachel Johnson
Clerk Typist Il X 4162

Please place the following item on the REGULAR agenda for the Council Meeting of
NOVEMBER 1, 2005.

ltem should read as follows:

Approve Change Order No. 17 (Scope Change) to Byrne/Arrow Joint Venture for
Contract No. 2004-015, Plaza Theatre Restoration & Expansion project for an increased
amount of $946,922.00. This Change Order will increase contract time by Thirty (30)
consecutive calendar days. The revised compietion date for this project through this
change order is January 01, 2006.

The purpose of this change order is to perform upgrades and improvements to the
Philanthropy Theatre in the amount of $930,276.00 and Donor Plates for seating both in
the Plaza and the Philanthropy Theatre in the amount of $16,646.00. Theses changes
will be funded solely by El Paso Community Foundation: 31255001-PPW0310-27697-

508027.

Funding Source: 31255001-PPW0310-27697-508027

Location: 125 Pioneer Plaza
District: 8

Contact person: Byron Johnson, C.P.M., Deputy Director of Financial Services at
(915) 541-4313
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AGENDA FOR: NOVEMBER 1, 2005
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DATE: October 24, 2005

TO: Municipal Clerk % v
FROM: Byron E. Johnson, C.P. 2!

Deputy Director of Financial/ Services X 4313

THRU: Rachel Johnson
Clerk Typist Il X 4162

Please place the following item on the REGULAR agenda for the Council Meeting of
NOVEMBER 1, 2005.

Item should read as follows:

Approve Change Order No. 17 (Scope Change) to Byrne/Arrow Joint Venture for
Contract No. 2004-015, Plaza Theatre Restoration & Expansion project for an increased
amount of $946,922.00. This Change Order will increase contract time by Thirty (30)
consecutive calendar days. The revised completion date for this project through this

change order is January 01, 2006.

The purpose of this change order is to perform upgrades and improvements to the
Philanthropy Theatre in the amount of $930,276.00 and Donor Plates for seating both in
the Plaza and the Philanthropy Theatre in the amount of $16,646.00. Theses changes
will be funded solely by El Paso Community Foundation: 31255001-PPW0310-27697-

508027.
Funding Source: 31255001-PPW0310-27697-508027

Location: 125 Pioneer Plaza
District: 8

Contact person: Byron Johnson, C.P.M., Deputy Director of Financial Services at
(915) 541-4313
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CITY OF EL PASO FINANCIAL SERVICES DEPARTMENT

CONTRACT CHANGE ORDER
CHANGE ORDER NO.: 17
DATE: 10/24/2005
[J CONSTRUCTION CHANGE
PROJECT: PLAZA THEATRE RESTORATION & EXPANSION CONTRACT NO: 2004-015
- 31255001
TO (Contractor): BYRNE/ARROW, A JOINT VENTURE PROJ/GRANT/USER: PPWO0310
27697
508027
2004007936
You are directed to make the following changes to this Contract:
1. Up grades and improvements to Philanthropy Theatre. $930,276.00
2. Add donor plates to seating in both the Plaza and Philanthropy Theatre. $16,664.00
3. Adds 30 days to contract time, which will affect only the Philanthropy Theatre. Revised completion date January 1, 2006.
CHANGE ORDER AMOUNT : 946,922.00

Original Contract Sum

Net Change by previous Change Orders
Contract Sum prior to this Change Order
Contract Sum will be (increased)

New Contract Sum, including this Change Order
Total Net Value of Change Orders To Date

Contract Time wili be (increased)

By this Change Order

BY ( 30 ) DAYS*

* Subject to the terms of the Contract, GENERAL CONDITIONS, SECTION 2.5

Net Change Order Percentage (Not o exceed 25%)

7.23%

24,889,898.00
852,655.00
25,742,553.00
946,922.00
26,689,475.00
1,799,577.00

CONTRACTCR

PROGRAM MANAGER

CITY OF EL PASO

BYRNE/ARROW, A JOINT VENTURE

ECM INTERNATIONAL

Reviewed and Recommended'

By:

By:

[Type or Print Name

Date

Type or Print Name

Date

ARCHITECT / ENGINEER

COEP USER DEPARTMENT

MARTINEZ & JOHNSON ARCHITECTURE

BUILDING & PLANNING SERVICES

By:

CITY COUNCIL ACTION REQUIRED:

{1 No [X] Yes

Date Approved

By:

By:

Rick Conner.

Type or Print Name

Date

Type or Print Name

Date

City Engineer

Date




ltem 1

ltem 2

ltem 1

item 2

ltem 1

ltem 2

REQUEST FOR CHANGE ORDER

TO: City of El Paso Contract Compliance

FROM: Rick Mojica
ECM Internationatl
City of El Paso's Project Management Company

DATE: 10/16/2005

RE: Project: The Plaza Theatre Restoratior
Bid No: 2004-0015

Change Order No: 17

Please Indicate Type: Construction Scope X

Change In Contract Time: 30 Days (Philanthropy Theatre only)

Change Order Amount: $946,922.00 This Change order was Voided
Please indicate Action to PO: Increase: X Decrease:
Problem:

The El Paso Community Foundations requested upgrades to the Philanthropy
Theatre

The E! Paso Community Foundations requested donar names plates to the seats on the
Plaza and Philanthropy Theatres.

Justification:

The Architect has directed the Contractor to make the following Changes to
The Center Annex Building Revisions as per ESK-66.00,ESK-66.00A,
ESK-66.01, ESK-66.02 dated 06/23/05, and light fixture data.

The Architect has directed the Contractor o install Armrest Donor Plates
on all chairs in both the Historic Plaza and Philanthropy Theatres as

per email from Eric Pearson dated 08/12/05. { CCD-42 )

Solution:

The Contractor has included the cost in PC-112. The Contractor has also

included a credit of $ 400,000 that inciuded in PC-84R as per C.0. No.9 $ 930,276.00
The Contractor has included the cost of the Donor Plates and the Installation $ 16,646.00

Total $ 946,922.00

PC-112

PC-115



Plaza Theatre

(D ARROW

JOINT VENTURE El Paso, TX 79948
Ph: 915-838-7814

Fx: 915-838-7829

September 19, 2005

ECM International
414 Executive Center Blvd., Suite 200

El Paso, Texas 79902
ATTN: Davis Holt

Re: Plaza Theatre
Byrne-Arrow Proposal No. 112

Subject:  Philanthropy Theatre

Dear Mr. Holt:

We are submitting herewith for your review and approval our proposal for the above referenced work order. Please refer to the
attached cost estimate and subcontractor proposal backup for additional information and scope.

TOTAL $930,276.00

Clarifications.

1) The cost for this work is based on normal working hours.
2) Credit included for PC 84R in the amount of $400,000.00 per Change Order No. 9
3) This work will add 30 days to the project schedule and will extend the duration of the General

Conditions accordingly.

The cost of this change is an increase in the scope of work, and will require a change order to the contract in the amount as noted.
Attached is back up for changes with supporting information. The Contractor shall perform the Work in accordance with the
Contract Documents. Please review this proposal and indicate your concurrence with the changes indicated herein by issuing and

returning one (1) fully executed original change order.

Sincerely,

/
tep€ Gatto N‘%
Sr. Project Manager

Encl.




Project:  Plaza Theatre
ARROW El Paso, Texas
JOINT VENTURE Byrne Job #1308
BA PCNO. 112
Estimate of Costs Date: September 18, 2005
Documents: AC-1.0, AC-1.1, AC-2.0, AC-2.1, AC-3.0, AC-3.1, AC-4.0, AC-5.0, TR-4.01, EA104a, EA104b, E-7.06A, E7.07A, and E7.08A Arch Ref No.:
i Philanthropy Theatre
Description:
B IS O BT R AR = A% : 5 % AR S R R T O
Cost Code Description QTY UM Matl + Equip Labor Purchase Subcontract
Order
. uP Material $ upP Labor §
= i
Metal Studs, Gypsum Board Walls and Ceilings, Acoustical Ceilings,
GFRG, Painting, and Vinyl Wallcovering - Diversified Interiors 1jLS 0 674,298
Misc, Metals - Steel Specialties and CN Construction 1|LS 4130 1,500
Fountains - Waters Deslgn Group/Diversified Interiors 1JLS 0 11,826
Silk Wall Covering - material Only - Waters Design Group/Diversified
Interiors 1]LS 3,144
Celling Panels - Waters Design Group/Diversified Interiors 1{LS [ 27,838
Fabric - Includes Curtains and Swags - Waters Design Group/Diversified
Interiors 1jLS [1] 41,012
Wrought lron - Waters Design Group/Diversified Interiors 1JLS 0 22,476
Stained Glass Transoms: Waters Design Group/Diversified Interiors 1]LS 0 5,399
Doors - Waters Design Group/Diversified Interiors 1ILS 0 25,604
Door Hardware - Waters Design Group/Diversified Interiors 1JLS 0 2,947
Entry Tile - MATERIAL ONLY - Waters Design Group/Diversified interiors 1JLS 0 11,241
Painting of Decorative Plaster Molding - Waters Design Group/Diversified
Interiors 1JLS 0 22,983
Marble - Waters Design Group/Diversified Interiors 1JLS 0 8,694
Millwork - Other than doors - Heron Millwork 1lis 0 8,919}
Wood flooring at stage - Long Flooring 1|LS | 0| 27,000
Inclined Wheel Chair Lift - ThyssenKrupp 1jLS 0 17,985
Fixed Audi Seating - Irwin Seating 1]LS 0, 40,736
Carpet and VCT Flooring - Floor Subs 1|LS ] 47,150
Historical Matched Stylized Exit Signs - BA Plug 4|EA | 1000 4000
Stage Rigging - Texas Scenic 1JLS 0 30,880
Motorized Curtain Tracks - Texas Scenic 1jLS 0 20,235
LD Sy - $33,600 Already Inciuded In Their Subcontract 1JLS 0 35,275
Electrical/Lighting/Fire Alarm - Garick (Including $102,000 in Stage
Lighting Breakout ltem Already Included in Their Subcontract) 1{LS 0 304,520
CCD 31R Light Fixture Revisions - Garick 1{LS 0 7,073
SUBTOTAL $ 8,130 $ $ - $ 1,368,736
Material Sales TaX ..ocvvsererocssossoreriorsonsssesssissasoonronssassesnan $ - ,
BYING-AITOW LADOI cuuvreeraneamirrrornssnersesceenmnineensirsisnnionasssmrerensnsesensssessessssosssasaners $ -
Byrne-Arrow Labor Burden (40%) $ .
Purchase Order Sub Total........coveeereessssmsorssaessssnrseeas $ -
E ded Gi ! Conditions $ 64,436
SUBCOMaCt WOIK TOAlueeerscrersassrisrneareernisoreesersessunnissssssasssassemresasorarsassassnsssssnssasenssvesasess $ 1,368,736
SUBTOTAL-L +M+PO+ S $ 1,441,302
Byrne-Arrow Overhead and Profit - 15% $ 216,195
TotalCost $ 1,657,497
Less Change Order No. 9 for PC No. 84 $ (400,000
Less Breakout items Included in Current Contract $  (327,221)
TOTAL This Estimate $ 930,276




PAGE 1 OF 1

| MAY 9 6 2005
STEEL SPECIALTIES, INC.
701 Pendale By
EZP:M, TX 79907 THOS. S. BYRNE, INC.

Phone (915) 590-2337
“ Fax (915) 590-3504

TO. BYRNE ARROW
ATTN:  MIKE HEDGES
FROM:  JUAN GONZALEZ A
DATE: ARRI4-29605 5 [2&[05
RE: PLAZA THEATER
(EXTRA)

PLEASE NOTE AN ADD AT CASTLE THEATER PER REQUEST 217 DRAWINGS AC-1,
AC-1.1, AC-2.0, AC2.1, AC3.0, AC3.1, AC4.0, AND AC5.0 &

4RO GHTHRONAT-BALCOMNARIED-STREY TR0 L

Ep {200 ﬁ

EH ' A300 % N
L PIPE RAIL A AND STEPS (PRIMED STEEL) P
6. REMOVABLE RAIL AT STAGE (PRIMED STEEL) -
7. SUPPORTS AT LIGHT RAIL (PRIMED STEEL)
Lot: $.14.566-60 |
Portouts 4 f=n. Fae Fruw Speve G400 DATEﬂ 5/24!05 A
$ 4l3¢.co
EXCLUSIONS : .
1, ERECTION
2. FIELD DIMENSIONS
3. SALES TAX
4. FINISH PAINT

5. LIGHT GAGE ITEMS
6. CURTAIN TRACKS



Waters Design Group-Children's Theater

8/15/2005
Item Extension

Caipet $ -
Fountains 11,826.14
Silk Wallcovering 3,143.69
Celling Panels 27,838.40
Fabric 41,012.04
Wrought fron 22,476.06
Stained Glass Transoms 5,399.25
Doors 25,603.68
Door Hardware 2,947.34
Entry Tile 11,241.25
Chandelier -
Painting of Decorative Plaster Molding 22,982.75
Marble . 8,694.00

$ 183,164.58

Total
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LETTER OF TRANSMITTAL

diversiified r 2. SlaefoS
fnteriars, ine. e ) Jog [OBNG
S : . ATTENTION :
4750 Ripley * El Paso, Texas 79922
o P.O. Box 220307 ¢ El Paso, Texas 79913 RE: - :
. . i P e .
v Doy Chces 7AARE
WZNE 220 ‘
- GENTLEMEN:
- WE ARE SENDING YOU [J Attached O Under separate cover via the following items:
{2 Technical data O Certifications O Samples .

{ J Shop drawings a

MATERIAL SUBMITTED: - i |
Peicns, s Dscossed - B osle¢ 74278

¥ DI A%TILPATE_% Ac“ oA o bﬂys Ho eor Schedoke

SCD b“e’ al'{’/k /P(

Ef A&M

SIGNED

3 Approved as submitted _ ‘0 Approved as noted O ‘Returned for corrections

Remarks

DATE - ) ' SIGNED




Bld Summary

Castle Theatre
" Bid No. 494 -

Selected Sect:ons 9250 Drywau 9900 Pamtmg, 9500 Acoustvcal Celhngs 9950 Wall Covermg 9210 Gypsum Plaster 10300 GFRG
Selected Typical Areas:
Selected Areas: annex, tower, existing

i ~ Estimator: ‘ Job Status: Pending
_ Bid Date/Time: 12/2/2003 12:00:00 PM

Job Class: , .
Wage Type: Union Plans Date: 12/2/2003 L

9210 Gypsum Plaster’ . ,
; Unit Pricing : Man
Others Quantity Others ~~ "Lab. ~~ Tofal Total Price Days
V stucco ' ' 2,000.00 SF 2.53 7.89 10.42 20,838.00 50.00
Others & Labor Total: 20,838.00 50.00
- 9210 Gypsum Plaster Total: 20,838.00 50.00
9250 Drywall -
, : ‘ Unit Pricing : ’ Man
No. _Condition ‘ Height Quantity ‘Mat.” " "Tlab. " " "Total =~ . Total Price Days
1 12 ; 16'0" 170.00 LF 28.93 5485 83.78/LF '1‘-4,241.77 31.49
2 1 ) s ) 16' 0" 141.00 LF _ 22.83 48.89 71.72/LF 10,112.65 23.44
3 1E 16' 0" 30.00 LF 12.18 23.46 35.64/LF - 1,069.19 ‘ 2.40 .
4 Stage Framing 2'0". 624.00 LF 10.10 9.41 19.51/LF 12,173.77 18.73 ‘
5 Riser Framing ) ' o 30" 1,100.00 LF - 12.49 9.84 22.34/LF ° 24,570.55° 34.53
6 Furr Downs . 3'0" 1,964.00 LF 354 2195 2549 /LF 50,057.10 137.48
7 Gyp clgs ' ’ 3,600.00 SF 1.40 2.69 4.09/SF ~  14,710.41 30.86
Material & Labor Total: 126,935.44 278.93
9250 Drywall Total: =~ 126,935.44 278.93
9500 Acoustical Ceilings , ' ' .
» & . . Unit Pricing . L Man
_Np_.‘ Condmon ' . A Height-  Quantity ‘Wat” " Tabl T Tofal __Totai Price Days
8. AC ' 492.00 SF 3.31 0.88 4.19/SF 2,061.19 1.38
Material & Labor Total: - 2,061.19 © 1.38
) . . 9500 Acoustical Ceilings Total: 2,061.19 1.38
9900 Painting , ‘ » : o '
Subcontractor . o ___Cost Code v . Total Price
RGPAINT ' , I A SUBCONTR '/ 98,000.00
'*'Dﬁ \43& VL w A«l 15 80}/35 @. &o ( 4_-{80,3) kSubco‘n‘tractor Total: = . . 9.8-,00’0,00
coe T ‘ o : ' 9900 Painting Total: 9800000 0.00
9950 Wall Covering : » ‘ - : : o o ﬁjz‘pg
. o . - Unit Pricing ’ ‘ Man
Others Quantity ~ - Others "~ L'ab.” "~ Tofal Total Price.  Days
coffered cig vinyl 105000 SF - . 330 630 . 960 . 10,080.00°  393.75
D_ete—\( m;l\ e ] 5 37 ( 31%) Others & Labor Total: T10,080.00  383.75
9950 Wall Covering Total: - 10.080-00 393.75
10300 GFRG ' G930
' , Unit Pricing ‘ Man
‘Others - Quantity Others "~ "L'ab. ”~ " Tofal __Total Price Days
biocking 2,000.00 LF 1.00 1.50 2.50 ,4,992.00 13.97
finishing gfrg . 1.00LS '12,000.00 14,300.00 26,300.00 26,300.00 1,625.00
gfrg 100.00 LS 1,350.00 1,496.00 2,846.00 284,600.00 698.32
stOCking/handling 1.00.LS 0.0017,952.00 17,952.00 17,952.00 83.80

Others & Labor Total: 333,844.00 2,421.09

04/13/2008 1210 nm



Bid Summary
Castle Theatre
Bid No. 494<

10300 GFRG Total: ~  333,844.00 2,421.09

Grand Total: $594;758.64 3,145.15
S82208

%/_o S90S S& 350

s 37sde 3200

L8347 ewen

04/13/2005 12-19 nm ' -~ -
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LONG FLOORIN G

5104 ave T
LUBBOCK, TEXAS 79412
210 602 8484 OFF
806 765 0757 FAX

07/28/2005

Ref Project Plaza Theater Renovations/ City of El Paso
Ref Section: 09642 castle theatre, events center/ 09640 stagehouse floor

fatlu)g ]" a8 the

| I am bidding on the above ref. pmject usmg Actjon and.a

Castle theater (Performance Platform 267) : includes labor and mateial
to supply and install the following: 6 mil poly, factory supplied subfloor

panels with 7/16” pad on the bottom layer, 25/32x 1/1/2” x 2™ orade, edge
grain, treated, maple flooring, sanding, sealer, finishes and vent cove base

S

o zMg”

applied. :
Exclusions: no slab prep, no metal transitions

«LRICE: $27,000

ﬁumsh d msta
Excluszom FiQuSbertr”

5 mil poly, 1x 3 treated sleepers, 154 fen; ]ayer Oy gLl
| 7y 2™ grade: treated, ed . ZLairrT) ape top ﬂocmng,

sandlng, sealer, finishes and vermsayg hase"d
the basemen’f area (organ utn et

Acknm&ledge' 0addn ‘
Dave Long/Long Flooring

/fﬂ%;,



Apr 16 05 11:36a Heron. Millwork (815) 760-6566 p

PRODUCERS OF ANE QUALITY MLLWORK

| HERON MILLWORK, INC.
=

Proposal for the Castle Theater Addition
April 15,2005

TO: Thomas S. Byrne, Ltd. /Arrow Building Corp.
ATTN: Michael Hedges
PROJECT: Plaza Theater, City of El Paso

SCOPE: Additions to the Children’s Theater. Price includes:
e Curved veneer paneling and solid wood trim at the stage front
¢ 49 light cove boxes with % round trim continuous throughout the beam
* Plywood support for stone tops in donors room and balconies
L]

~4-weeden door frames and-trim- BY OTHELS

Fab Labor $ 1,763.65
Install labor $3,870.00
Equipment $300.00
Material $1,788.57
Subtotal $7,722.22
Overhead $772.22 10%
Total $8,494.44
Profit $424.72 5%
Grand total $8,819.16
EXCLUSIONS:
e Sales tax » Rough Carpentry

Brackets

*  Wood flooring

e Window frames, window sills s Electrical and plumbing fixtures.

» Base board ¢ Paint or Stain '

¢ Stone countertops e Handrail

* 6400 Interior Woodwork Clean and Restoration e 6430 Wood Stripping

* 6130 Heavy Timber Construction (Roof Trusses) e 6610 Glass Fiber Reinforced Gypsum (GRFG)
CONDITIONS:

¢ Heron is to be paid for production and stored materials within 30 days after invoice.

.* Proposal is good for 45 days.
o Texas HUB Certificaie/VIN Number: 17427138478000

Do not hesitate to call me if vou 52

A

J. Rick Varzla

=10 ;|
- Phone: 913-760-6335

4583 Ripley. Building == e
El Paso, TX 79922 ‘ Fax: 913-760-6566
Email: heronmil @swbell.net




FLOOR SUBS

1057 EAST SIDE RD/ EL, PASO, TX 79915 Phone (915) 774-0723 Fax (915) 774-4283

Change Order Request

PROJET: Plaza ‘Theater - Children Theater Date: 4/ 13 /2005

SCOPE OF WORX: Furnish and install carpet, cushion pad, adhesive, supervis:on equipment,
VCT, vinyl base, & stonc as specified.

TOTAL THIS CHANGE: 17,150.00

* Exclusion: Bond cost, major floor preparation, & WXmﬂ'{,

-

e O

Iloor Suds
Aaron Carrano




Steve Gatto

From: Mike Hedges [mhedges@tsbyrne.com]
Sent: , Wednesday, September 07, 2005 3:41 PM
To: ‘Steve Gatto'

Subject: FW: Plaza anex

————— Original Message-----
From: Paul Aneshansel [mailto:P.Aneshansel@texasscenic.com]

Sent : Wednesday, September 07, 2005 3:38 PM

To: Mike Hedges
Subject: FW: Plaza anex

Mike, Here is the track pricing please let me know what you have found out about the

Drapes Thanks
Paul

gilent Gliss 5300 strait

phiﬁn

ombined
Price

opy Theatre Straight Track and Motor

Descriptid Quan

Extended Pri

SG-5300 $2824 .00
$ 11,296.00

SG-5300 $2120.00

s  2,120.00
3 days expenses for Silent G igf pervisor
1,630.00

Localize control Panel

$ 2,500.00

Labor3 days 4 men

S 3,456.00

Engineering

$ 300.00 /

Labor Burden 32%

$ 1,200.00

Room ,Board ,Tru
$ 900.00 ‘
TSC 15%

Triple E Three Way

Philanthropy Theatre Straight Track and Motor combined

Description Quan Price

Extended Price

Three Way 4 @ 15" $1980.00 $
7,920.00

Three Way 1 @ 8!
$ 1,450.00

Localize control Panel
$ 2,500.00
Engineering

$ 200.00

Labor3 days 4 men

$1450.00



$§ 3,456.00
Labor Burden 32%

$ 1,170.00

Room ,Board ,Truck
$ 900.00

TSC 15%

$ 2,639.00

Total

$20,235.00

This price dose not include any fabric or sewing time.
All conduit wire , disconects and terminations by others.

Paul Aneshansel
Project Manager
Texas Scenic Company
(210)684-0091
(210)684-4557 Fax



.

Dear Michael,
We are pleased to provide you with pricing on the following:

2092 Trwin 297COM — Custom Rialto back, Maple veneer outer back panel with exposed
fasteners, 2” poly foam on face of back upholstered with Grade D Sherpa Shire Fabric. #7
Loge seat with a 4” foam cushion in a die formed steel seat pan, upholstered in Grade D
Sherpa Shire Fabric , scrolled maple center and aisle armrests, Irwin standard number plate
embossed on the front of the seat pan and letter plate recessed in the aisle armrest, #73 End
Standards. A floor mounted aisle standard, fabricated of steel with floor to armrest
decorator panel. No aisle lights and Non-union installation.

Total Price $ 40, 735.93
FOB El Paso, TX. Taxes and bonds not included.

Please note that as we have not received any specifications, all additional accessories not
noted above will need to be treated as a change order to the project. Below are some unit

prices for your reference:
***ADD $16.40/Chair on a movable base
*xx ADD $18.04/Transfer Arm ADA Standard

*#x ADD $163.50/Removable or Swing Away ADA Standard
*%* ADD $15.97/Chair for concealed back

Should you have any questions, please do not hesitate to contact me.

Thank you,

Laura Gobbato
CC: Paul Winter
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ThyssenKrupp Elevator

~ August 3, 2005
Attn: Michael Hedges

RE: Plaza Theatre

On behalf of ThyssenKrupp Elevator, [ am pleased to quot

DOLLARS & NO/100 ($17,985.00), sa
Platform Lift for the above referenced project.

SCHEDULE OF EQUIPMENT
TYPE OF EQUIPMENT:

RATED LOAD:

TRAVEL SPEED:
TRAVEL DISTANCE:
NUMBER OF STOPS:
PLATFORM SIZE: '

PLATFORM CONFIGURATION:

DRIVE SYSTEM:
MAIN POWER SUPPLY:

CALL/SEND CONTROLS:
FINISHES:

WARRANTY:

CLARIFICATIONS:

1AL 11 W IV UUV v

EECEVED|

AUG 6 5 2005

THOS. §. BYRNE, INC.

¢ SEVENTEEN THOUSAND NINE HUNDRED EIGHTY FIVE
les tax excluded, bond not included, to furnish and install One (1) Vertical
This quote is valid for thirty (30) days.

One (1) Access Industries Carrier-Lift Model 92 Vértical

Platform Lift

450 pounds '

With rated load: 9-12 feet per minute
1'10”

Straight travel
28" x 35”
Straight through
AC powered ball
Electrical contractor s
power circuit.
Constant pressure, low voltage controls; paddle with key operation and
emergency stop with alarm.
Components shall be prepare
iron phosphate coating, clear water
applied and baked thermostatic powder coat finish

Standard color is lvory.

One (1) year on the Porch-Lift vertical platform lift's drive system and one (1)
year for all other components. Twelve ( 12) months preventative maintenance
setvice is included.

Vertical platform lifts quoted to me
conform to specifications according to rule ASM EA

others/ owners. State inspection is included.
with this project:

-screw drive; %2 hp, 120V, 80Hz instant reversing motor
hall provide 115 VAC, single phase, 20 amp, 60 Hz

d with alkaline detergent wash, clear water rinse,
rinse and finished with electro-statically
for indoor or outdoor use,

et the general intent of code compliance and
18.1 Site preparation by

Please be advised of the following approximate lead times associated
Preparation of shop drawings for review and appraval: 3-4 weeks (After recejpt of buitding drawings

& notice to proceed)

Fabrication: (After receipt of all approvals)

Delivery of equipment:

Installation.of wheel chair lift system:

(After verification that stars are ready and
WORK NOT INCLUDED — NEW INSTALLATIONS & EX

QUOTE

ThyssenKrupp Elevator can proceed with prepar
set of plans and a letter of intent showing amoun
executed subcontract agreement prior to re

require receipt of the

Thank you for the opportunity to bid this proje
contact me at (915) 583-9800.

Respectfully submitted,

4-6 weeks

1 week

1 week

electrical power Is available and of correct characteristics)
ISTING BUILDINGS, WHERE APPLICABLE, APPLIES TO THIS

ation of shop drawings for review and approval with receipt of one
t of anticipated contract award or subcontract agreement. We will
Jease of elevator equipment for fabrication.

ct. Should you have any further questions, please do not hesitate to

THYSSENKRUPP ELEVAZOR /%47"

Chris Moraga
Sales Representative

ThyssenKrupp Elevator Corporation
8370 Burnham, Ste 200

Et Paso, TX 79905

Telephone: (815) 583-8800

Fax: (915} 583-9903

E-mall: chris.moraga@thyssenkruppelevator.com

Internet: www.thyssenkruppelevator.com



| "APR 14 2005
AHoS. . BYRNE, INC.

: eazrzdal stage equipment g |
¥ that starids behind
"+ & professional performance. \

FAX TRANSMISSION

TO: BYRNE-ARROW
ATTN: MIKE HEDGES
PLAZA THEATRE
DATE: APRIL 14, 2005
FROM: GARY HENLEY

\/"

g v :
g price on stage eustainste riggi\n_gx

er our discussion I am pleased to confitm the followin

for the Castle Theatre at the above mentioned project. F_J

The revised price will be § 30,880.00.
This includes all items in Section 11066, Stage Rigging, Custaimo-eTeacks,

If you have any questions, please feel free to contact me zfzt 800-292-7490..

Thank You,

Gary Henley
VP - Matketing
Texas Scenic Company

P.O. Box 680008, San Antonio, TX 78268 -0008,
800-292-7490 210-684-0091 Fax 2 70‘;-684-455 7
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LD Systems, LP | 483 W. 38th | Houston, TX | 77018

El Paso Plaza Theater - Children's Theater Video Tie Adds
Sales Contact: Mike Mecum

Ph: 713.695.9400 | Fx: 713.695.8015 | www.Idsystems.com

Date: 04.14.05

Qty Manufacturer Model Description

Materials
2|LD SYSTEMS CUSTOM V3 INTERCONNECT PANEL
1{FSRINC FL-1000 FLOORBOX
1|BELDEN 7712 &1505A VIDEQ WIRE BETWEEN INTERCONNECTS

Soft Costs
1{LD SYSTEMS FREIGHT SHIPPING AND HANDLING FROM MANUFACTURER
1|LD SYSTEMS ENGINEERING ENGINEERING, DESIGN, DOCUMENTATION & TRAINING
1|LD SYSTEMS LABOR WIRE PULL AND TERMINATION

Notes:

1. Tax is not included
2. Price is good for 30 days

3. Pricing corresponds to drawing EA104b issued 03.28.05 as '‘Construction Set'

Contract Price : $1,675.00

4/14/2005 | 12:47 PM

Page 1 of 1



mechanical, inc

6108 Yaqui Way, Suite E
El Paso, Texas 79925

August 15, 2005

Byrne/Arrow
102 West Main Street
El Paso, Texas 79901 -

Attn: Michael Hedges/Steve Gatto

Tel: (815) 779-5727
Fax: (815) 773-9658

Re: Children’s Theater Revised Sheets E7.06A, E7.07A, and E7.08 A

T am attaching a recap and broken down cost of the work as requested per above listed

sheets. Our price is as follows:

Light Fixturc Cost

Credit from Fixtures used [rom original drawings
Additional cost for Fire Alarm Work

Additional Material

Additional Labor 126 man hours @24.00/hour
Profit @10%

Overhead@ 10%

Total Added Costs

Please feel free to call upon me for any further questions.

Q;&g ectful | ,
\-\

Paul Porras

President
Eleetical
TX: E65
NM: 021166

Pluribing
TX: M10648
NM: 021166

HVACR
TX. TACLAO1597.E
NM: 021166

Fire Frotection
TX: TXSCRO653

$166,480.00
$ (11,148.00)
$  416.00
$ 8,600.00
$ 3,024.00
$167,372.00
$ 16,737.00

$ 18,410.00

$202,520.00

Electrical, Plumbing, HVACR, Rire Protection, and HVACR Services
Commercial, Industrial, Residential, New Installation and Service



Comm Indust TSCTEST 02700

‘Piaza Childrens Theatre
e e e}

Finat Bid

v
(3]
pey

a7
48
49
50
5
52
53

35

Garick Electrical and Mechanical, Ine.
6108 Yaqui Way, Suite E
El Paso, Taxas 78925

Phone: 915-779-5727 FAX; 915-778-9658
‘e-mall: rparras@garickelp.com

MATERIAL TOTAL:

SUBTOTAL
Rttt dataatfss st

“MAJOR QUOTATIONS
FIXTURE QUOTES:
FIXTURE QUOTE Deduct
FIXTURE QUOTE 2
FIXTURE QUOTE 3
FIXTURE QUOTE 4
SWITCHGEAR QUOTES:
SWGEAR QUOTE 1
SW GEAR QUOTE 2
SW GEAR QUOTE 3
SW GEAR QUOTE 4
EMERGENCY GENERATOR
FIRE ALARM QUOTES:
FIRE ALARM QUOTE 1
FIRE ALARM QUOTE 2
SOUND
CLOCK

SUBTOTAL
MATERIAL SALES TAX %
MATL QUOTES TAX %

SUBTOTAL

*DIRECT LABOR:
AVERAGE RATE

-OR -

FOREMEN HRS
JOURNEYMEN HRS
APPRENT. HRS
FOREMEN RATE
JOURNEYMEN RATE
APPRENT. RATE

SUBTOTAL

MU hAMLL R KRETRTENLRE

"INDIRECT LABOR:
TRUCK DRIVER

SUBTOTAL

AAEXRAPR Yottt ibbid e &

‘NON-PROD. LABOR:
GF OR SUPER HR8
G.F. OR SUPER RATE
TRAVEL TIME
OVERTIME

SUBTOTAL
EITTYE RSt 2o tad Lo
DIRECT JOB EXF:
PR TAX % -DIRECT
PR TAX % - INDIRECT
P/R TAX % - NON-PROD
SPECIAL INSURANCE
EQUIPMENT RENTAL
TOOLS EXPENDABLE

Mat Tot

Calc 0.00] *
Calc Q.00 *
Cale Q00| *
Caic 0.00! *
Cale 0.0o} ¥
Calg 0.00] *
Calc p.oo|
Calo 000} *
Calc 000 *
Calc 000 *
Cale 0.00] *
Cale 0.00} *
Line 2 8,600.00 | %
Line 21 155,748.00| %
Lab Tot 126.00| *
Lab Tot 126.00 | %
Lab Tat 126.00 | %
Lab Tot 126.00| %
Line 30 .00 "
Lina 31 000 -
Line 32 0.00| *
Cale o.00| *
Lab Tot 126.00| %
Line 43 0.00}
Cale Q.00 ~
Cale 0.00| *
Line 36 3,024.001 %
Line 49 0.00 | %
Line 47 0001 %
Mat Tot 8,600.00| %

Al

08/15/05

24.00

8,600.00

—vawsunmnanss

§,600.00

166,480.00
-11,148,00

155,748,00

3,024.00

3,024.00



T Comm Indust TSC/EST 02700

Pisza Childrens Theatre

‘[ Final Bid

Phene: 915-779-5727
e-mail: omras@garlckelp.com

Garlck Electrical and Mechanigal, Inc.

6108 Yaqui Way, Suits E

El Paso, Texas 79925

FAX: 815-778-9658

11:15 AM

56
&7
58
LE]
60
81

62

64
65
86
87
68

89
70

7
72
73
74
75
78
77
78
78
80
81
82
83

= 86
&7
= 88
a9

> 90"

> 92
93
94

g5

PERMIT & INSFECT FEE
JOB TRAILER
TELEPHONE
DRAWING/ENGINEERING
TRAVEL EXPENSES
TEMP POWER

SUBTGTAL

*SUB CONTRACTS:
TRENGHING
RIGGING
TESTING
CONCRETE

SUBTOTAL

AABALAR RANANARAAR L

JOB SUBTQOTAL
Fhbr b i

*MARKUPS/OVERHEAD:
FLAT MARKUP %

-0R -

MATERIAL
MAJOR QUOTATIONS
SALES TAXE
DIRECT LABOR
INDIRECT LABOR
NON-FRODUCTIVE LABOR
DIRECT JOB EXPENSES
SUB CONTRACTS

JOB TOTAL

PROFIT

JOB TOTAL + PROFIT
BOND

ADDBOND

PERMIT

ADD PERMIT
COBTPERSQFT

W edbhdbh b AR NRINE T

AREARTE RN RRIT ot vt o

BID TOTAL

Ling 71

Line 2
Line 21
Line 25
Ling 36
Line 40
Line 47
Line B2
Line 69

Line 84
Lins 88
Line 87
Line 88
Lne 89
Line 90
Lira 91

167,372.00

&,600.00
155,748.00
0.00
3,024.00
0.00

Q.00

0.00

0.00

184,109.20
18.410.82
202,620.12
0.00
202,520.12
0.00
202,520.12

%

%
Y%
%
%

%
%
%

10.00

10.00

100

1.00

1.00

167,372.00

18.737.20

184,108.20

18,410.92¢
202,520.12
<

202.520.12
<

202,520.12
<

AU AR REANRERAN

202,520.12



B7/18/2885 18:1B 7785457 SOUNDSTGNALSYSTEMS PAGE @2
SOUND & SIGNAL SYSTEMS
OF TEXAS, INC.

3621 Mattox, 5, « £l Paso, Taxas 79925 « Phone (915) 772-9893, Fax (§15) 778-5457

7/18/2005 ** Proposal 1042C1 **

Garick Electrical Conﬁactors
6108 YaquiWay, Suite E
El Paso, TX 79225

Project Title..: Plaza-Add AlV's
Add 1ea. and relocate 2 ea. ANV's per dwg E-7.08A
GENTEX-GEC3RED Cotmmander 3 Red Multi Candela
VALGCOM-501402-RL 14/2¢ Solid Riser Blue FPL Cable
Installation
. $416.00
This ** Propesal * * is Valid for 30 Days. %i %/
/ { Rick McSwain
I Adcept This Quate Data:

“Your Business is Appreciated”



CED
11180 A ROJAS

ELPASOTX

DATE: 08.08.05

ATTN: RUBY
QUOTE#

JOB: CHIDRENS PLAZA THEATER REVISION#: 1

PAGE 1 OF

PRICE UNIT _ TOTALPRICE

DESCRIFTION

e GUATTY
FIXTURES

DEDUCT

X3
SCA
SCA1

SCA4
SCB
SCC1
SCD
SCD1
sCD2
8CG1

SCH
-511,148.00 -$11.148.00

N R N R N B L

LOT DEDUCT
ADD FIXTURES

S
[

C1

O
™
-~

C3
C4
C5
C6
c7
C8
(03]
cra9

>
o

FRT & CRATING
c11
C12

TIVOLI AISLE LIGHTS
POWER SUPPLIES :
LOT ADDER $160,880.00 $160,980.00

ADD $5500.30 FOR FACTORY INST ALL AND SET UPFOR CZ& G3 (5 DAYS )

AISLE
AISLE

O

-

o
SANERANN a2 RN

CED
11180A ROJAS
EL PASO TX 79935
015-592-8800
FAX 915-592-4338



rick

C electrical and
mechanical, inc.

6108 Yaqui Way, Suite E
El Paso, Texas 79925

Tel: (915) 779-5727 -

Elatrical
TX: E65
NM: 021166

Piumbing
TX: M10648
Nid: 021166

HYACR

TX: TACLAO5297-E

NM: 021166

Fire Profection
TX: TXSCR0853

August 15,2005

Byrne/Atrow
102 West Main Street
El Paso, Tcxas 79901

Attn: Michael Hedges/Steve Gatto

Re: CCD31R

Fax: (915) 778-9658

T'am allaching a recap and broken down cost of the work as requested per above listed

sheets. Our price is as follows:

Light Fixture Cost
Additional Material

Additional Labor 24 man hours (@24.00/hour

Profit @10%
Overhead@ 10%

Total Added Costs

Please feel free to call upon me for any further questions.

T

Paul Porras
President

Electrical, Plumbing, HVACR, Rire Protection, and HVACR Setvices
Commercial, Industrial, Residential, New Installation and Service

*

5% 0% 05 o

o

4,070.00
1,200.00
576.00
584.00
643.00

7,073.00



Comm Indust TSC/EST 02700 ™™~ Garick Electrical and Mechanleal, Inc.
Flaza GCL 81R a - 8108 Yaqui Way, Suite E
Bl Paso, Texas 79925

A

11:32 AM

Phone: 815-779-5727 FAX; 915-778-9658
e=mall: morras@gparickslp.com

MATERIAL TOTAL: Mat Tot 1,200.00 | * 1.00 1,200.00

2 SUBTQTAL 1,200.00

3 HETAIE T WX RANIATRANRN

4 ‘MAJOR QUOTATIONS

5 FIXTURE QUOTES: ~ 4,070.00

6 FIXTURE QUOTE 1 Calc 0.00| *

7 EIXTURE QUOTE 2 Cale 0,00] *

8 FIXTURE QUOTE 3 Cale 0.00) *

] FIXTURE QUOTE ¢ Cale 0.001{ *

10 SWITCHGEAR QUOTES:

11 SWGEAR QUOTE 1 Calc 0.00| *

12 SWGEARQUOTEZ Calo g.00| *

13  SWGEAR QUOTES3 Cale 0.00| *

14 SW GEAR QUOTE 4 Calc 000} *

15 EMERGENCY GENERATCR Cale 0.00| *

16 FIRE ALARM QUOTES;

17 FIREALARMGQUOTE 1 Cale 0.00] *

18  FIREALARMQUOTE 2 Cale 0.00| *

19 SOUND Cslc 0.00( *

20  CLOCK Calc 0.00| *

21 SUBTQTAL 4,070.00

22 e e drde ok ek e i b e

23 MATERIAL SALES TAX % Line 2 1.200.00] %

24 MATL QUOTES TAX % Line 21 4,070.00 | %

25  SUBTOTAL

26 L T T )

27 *DIRECT LABOR:

28 AVERAGE RATE Lab Tot 2400( * 24.00 576.00

29 -OR -
>30 FOREMENHRS Lab Tot - 24.00] % <
=31 JOURNEYMEN HRS Lab Tot 2400 % 4 -
=32 APPRENT.HRS Lab Tot 24.00| % <

33  FOREMENRATE Line 30 000! *

34  JOURNEYMEN RATE Line 31 000/ *

35  APPRENT.RATE Line 32 0.00] *

36 SUBTOTAL 576.00

37 drbbbirkbhdhwhhbbdbha b

38 INDIRECTLABOR:

39 TRUCK DRIVER Cale 0.00| *

40  SUBTOTAL

41 AAEREATH KR b bbbt e .

42 *NON-PRQD. LABOR;
=43  GFOR SUPER HRS Lab Tot 24.00| % <

44  GF.OR SUPER RATE Lina 43 0.00] *

45  TRAVEL TIME Calc 000/ *

45 QVERTIME Csle 0.00 *

47  SURTOTAL

48 EITTYYT 2 st i lassd

48 DIRECT JOB EXP;

50  PRTAX %-DIRECT Line 38 ) 576.00} %

81  PRTAX % -INDIRECT Lina 40 0.00| %

52 PFRTAX %-NON-PROD Line 47 0.00] %

53 SPECIAL INSURANCE

54  EQUIPMENT RENTAL

55  TOOLS EXPENDABLE Mat Tot 1,200.00¢ %




" Garick Electrical and Mechanlcal, inc.

i Gamrn Indust TSC/EST 02/00
obi Plazas CCD 31R™™ 6108 Yaqui Way, Suite € 08/15/05 2
final bid o El Pasa, Texas 79825 7

Phone: 815«779-5727 FAX: §15-778-0658 1 11:32 AM
e-mail: eporras@garickelp.com S

56 PERMIT & INSPECT FEE
57 JOB TRAILER

58 TELEPHONE

59 DRAWING/ENGINEERING
60 TRAVEL EXPENSES

61 TEMP POWER )

62 SUBTOTAL

63 PR

64 *SUB CONTRACTS:
65 TRENCHING

66 RIGGING

67 TESTING

68 CONCRETE

&89 SUBTOTAL

70 b b b

71 JOB SUBTOTAL 5,846.00

72 FOTOTVNSEIA

73 *MARKUPS/OVERHEAD:

74 FLAT MARKUP % Lina 71 6,846,001 % 10.00 584.60

75 ~OR -

76 MATERIAL Line 2 1,200.00| %

77 MAJOR QUOTATIONS Line 21 4070.00} %

78 SALES TAX § Line 25 0.00| %

79 DIRECT LABOR Line 368 576.00 | %

a0 INDIRECT LABCR Line 40 000! %

81 NON-PRODUCTIVE LABOR Ling 47 0.00| %

&2 DIRECT JOB EXPENSES Line 62 0.00| %

a3 SUB CONTRACTS Line 69 0.00 %

84 JOB TOTAL 6,430.60

85 AAMARTR AN TRRCH I +h
> 85 PROFIT Lina 84 643060 % 10.00 643,06

&7 JOB TOTAL + PROFIT Line 86 643.06) * 1.00 7,073.66
> 88 BOND Line 87 7.073.66| % <

89 ADD BOND Line 88 0.00| * 1.00 7,073.66
> 90 PERMIT Line 89 7.073.66{ % <

=3 ] ADD PERMIT Line 80 Qao| * 1.00 7.073.66
> 82 COST PERSQ FT Ling 91 707366 / <

93 Wbk b bbbk bt hbh e d

94 CEARR AR ARANENEXE KK T

. 7,073.66

95 BID TOTAL




. T

Paul Porras

From:
Sent:
To:
Subject:

PAUL,

PER YOUR REQUEST
1l - TYPE C13

2 —‘TYPE €14

$4070.00 LOT PRICE

AT S

Gary Surbexr
CED E1 Paso TX
215-552-8800
£x 915-592-4338

Gary Surber [surberg@ced-elp.cormn]
Tuesday, July 18, 2005 2:30 PM

Paul Porras

PILAZA THEATER



fruction Change Directive

Post-it® Fax Note 7671 [P gZS'dp ges >

|Co./Dept. Co.
i W) : /W
Phone # //GI/ Phane # 7
Fax # .

Fax #

DIRECTIVE NUMBER: 031R
DATE: June 23, 2005
CONTRACT FOR: General Construction

CONTRACT DATED: April 29, 2004
ARCHITECT'S PROJECT NUMBER: 7233

ar 11'?5{‘&[; Ji’%"cte{l iﬁé}& the following change(s) in this Contract:
Fﬁjr any:propased changes or lisi any attached information in the alternative)

AlA Docyment G714™ — 2001, Copyright © 2001 by The Amarican Institule of Architects. All rights reserved. WARNING; This AIA® Document is
protected by U.S. Copyright Law and Internatianal Treat!es. Unauthorized reproduction or distribution of this AIA® Document, or any portion of it,
may result in severe civil and criminal penalties, and wil be prosecuted to the maximum extent possible under the law. This document was produced
by AIA software at 17:12:15 on 06/23/2005 under Order No. 000182445 _1 which expires on 6/7/2006, and Is not for resale.

User Notes: ’ (3818325337}



2 The Contract Time is proposed to (be adjusted). The proposed adjustment, if any, is (an increase of 0 days).

Contractor signature indicates agreement with

fhed by the Owner and Architect and recei /ed by the Contractor, this
the proposed adjustments in Contract Sum and

iEbecomes effective IMMEDIATELY as a Construction Change Directive

) «;..lﬁd the Contractor shall proceed with the c 1ange(s) describzd above. Contract Time set forth in this CCD.
Mettliiez and Johnson Architecture City of El Paso Thos. S. Byrne, Ltd.
OWNI:R (Firm name) CONTRACTOR (Firm name)
2 Civic Center Plazz.. 10th Floor 900 Summit Avenue
El Paso, TX 79901-1196 Fort Worth, TX 76102

ADDEFESS ADDRESS

BY (Signature) BY (Signature)

(Typed name) (Typed name)

DATE. . DATE

AlA Document G714™ ~2001. Copyright © 2001 by The- American Institute of Architects. All righis reserved. WAFH!ING: This AIA® Document is
protected by U.S. Copyright Law and Inlernational Trea tles. Unauthorized reproduction or distribution of this AIA® Document, or any portion of It,
may result In severs civil and criminal penaities, and w if be prosecuted > the maximumn extent posslble under the Jaw. This document was produced
by AlA software at 17:12:15 on 06/23/2005 under Order N¢.1000182445_1 which expires on 6/7/2006, and is not for resale. (3618325037)

User Notes:
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NOTE: FOR FIXTURE SCHEDULE ADDITION ,
SEE SHEET ESK-66.02
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TITLE: LIGHTING REVISIONS REV. Accrﬁ _O_%I E
REF: E-1064 [scALE: 114'<1-0" [DATE: 062305 BKETCH No:  ESK-66.00
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THE PLAZATHEATRE

PERFORMING ARTS CENTRE
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10:50
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cf:Johnlsorzx PERFORMING ARTS CENTRE [
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FIXTURE SCHEDULE

ST, | MANUFACTURER'S NAME & MO, LAPS

2-F54T5/830/M0 IN COVL
NOTE 1

MOUHT (NG

[~} REFLECTOR T'PE FLUORESCINT
COVC FIXTURI 75 LAMPS
ELLIPTIPAR 1| JQ5-T228=-S-00~T—0XX
OIMMAHLE FilOW STAGE DIMNER

€2 CUSTDW LED YALL UNIT BY LED SOURCE IN COVE

MACHITLOOD { EQ STREAM

COOL FLOGD TS COMPLETE
W{TH POWER SUPRLIES,
CONTROLS, i'TC.

c3 QUSTOM LED 1 HASER LEQ SOURCE RECETSSEQ [N FLOOR
FLOOR LIGHT NG SYSTINM BY .

MAGNIFLOCD | INEAR 1LLLMINATION .
COMPLETE Wi’ H POWER SUPPL IES,
CCNTROLS, i'TC.

i< LOW YOLTAGE 1NCARDESCENT 1-50% WR16E RECESSED IN FALSE
120712V, HR--16 FLOOD LAWF . 8EAN OR CEILING
KURT VERSEN K73Q1-5W

[+ LoOw VOLTAGE {NCARDESCENT I = ?SMRC1a/FL36 | RECESSEQ IN CEILTNG
120/12v, R 1B FLOBD LAMP NGTE 1
KURT VERSEN K730)-Sw

V-75KR16/FLIE-EYC | AECESSLD IN CEILING

6 LGW VCLTACSE DIRECTIONAL
120/12y, MR- 1@ FLOOD LAMR
KURT VERSEN K7430-5%

c7 WALL DECORA JVE SCONCE \ - 25%-B-161/2 WALL P 7' ~ 0% AFF

1 €ine arrs g sessD CANDELABRA
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ELECTRICAL KEYED NOTES (CONT)

@2) TWIS FIXTUIE 10 BE FURNISHED BY OWNER . INSTALLED BY CONTRACTCR.
RROVIDE OU' LET BOX SUPPORTED FROM STRUGTURE .CAPABLE OF SUPPORT (NG
FIXTURE WE GHT OF 50 POUNCS. THIS FIXTURE REPLACES THE ONE

SHOWN ON SIIEET E-7.06,

@3) COORDINATE THE LOCATION OF THIS FIXTURE WITH ARCHITECT PRICR
70 ROUGH-III,

EThe 'seal appecring on this document.
| wos cuthorized by Rober i Borundao,
|PE 34302, on ____ faf 23 2005

TITLE: FIXTURE SCHEDLULE ADDITION AND KEYED NOTES
REF E-106A |8CALE: No” TO sCALE [patE: 02305 SIKETCH Nos
THE PLAZA THEATRE
PERFORMING ARTS CENTRE
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& Johnson
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Drawn by: REB
10: 50 06-23-2005 H: \Projects\JOB 2002\ 22009\E~7.06A.dwyg




Waters Design Group

Lighting

: b. Sconce 164950
0.7 - location: Main Lobby

H.o11.5" x W, 11" x D. 5.5"
weight: 3

bulb type: B-16i/2

bulb gty: 1

bulb base: C

watts: 25

- €. Chandelier 179942
Gﬁ Location: Main Lobby

H. 37" x W. 43"
weight: 39
bulb type: A-19
buib giy: 3
bulb base: M
watts: 150

d. Pendant 182342
Location: Donor's Lobly

- {5 H. 28" x W.23"
-+ weight: 19
bulb type: A-19
bulb gty: 3
bulb base: M
wafts: 100

. e. Pendant 189242
w Location: Main Lobby’
H.26" x W.11" .
weight: 10
bulb type: A-19
bulb gty: 1

bulb base: M
wafts: 150

I
FElr
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. |—5'PROM THE WALL |
N I * ' 1ijEw.

Y d\ - TOF 7O THE
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JUNCTION BOX.
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7" FROM THE
BOTTOM TO THE CENTER
OF THE JUNCTION BOX.
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CONTINUATION SHEET

AIA DOCUMENT G703 Page 1 of 13
AIA Document G702, APPLICATION AND CERTIFICATE FOR PAYMENT, APPLICATION NO. : 15
o0 PHEATION AND BYRME QARROW . -
containing Contractor's signed Certification is attached. JOINT VENTURE APPLICATION DATE : 29-Aug-05
In tabulations below, amounts are stated to the nearest dollar. ’ v PERIOD FROM : 01-Aug-05
Use column I on contracts where variable retainage for items may apply. The Plaza Theatre PERIOD TO : 31-Aug-05
City of El Paso, Texas CONTRACT NO.
A B C D E F G H 1
) WORK COMPLETED MATERIALS TOTAL
FROM PRESENTLY | COMPLETED AND BALANCE RETAINAGE
ITEM DESCRIPTION SCHEDULED PREVIOUS THIS STORED STORED TO DATE % TO FINISH (IF VARIABLE
NO. OF WORK VALUE APPLICATIONS PERIOD (NOT IND OR E) (D+E+F) (G/C) (C-G) RATE)
1.0 General Conditions
1.1 Bond & Byj i $ 277,997 | § 277,997 | $ 018 09 277,997 100%( $ 0% 13,900
1.2 W . $ 178,822 1 § 12,726 | $ 01$ 191,548 88%| $ 25452 | $ 9,577
1 Project Supervision $ =» 595,300 ! 474,543 | $ 40,282 | § 0]$ 514,825 86%{ $ 80,565 | $ 25,741
1.4 Tel cilities $ == 263300% 225817 | § 12,494 | § 0$ 238,311 91%| $ 24,989 | $ 11,916
Daily & Final Cleanup $ 171,200 | $ 141,602 | § 9,836 | $ 0f$ 151,528 89%| $ 19,672 | § 7,576
Setup & Services $ 178,900 | $ 145914 | ¢ 10,995 | $ 0% 156,909 88%| $ 21,991 | § 7,845
Trucks & Equipment $ =B 172,280 | $ 140,737 | $ 10,514 | § 01% 151,251 88%| $ 21,029 | $ 7,563
01$ 51,600 100%{ $ 0]$ 2,580
0f$ 93,200 100%| $ 01]$% 4,660
R ) of$ 87,300 100%{ $ 0l$ 4,365
- - THS  ~ "N 4 2 ER 0[$ 229,800 100%( $ 01$ 11,490
1,030,910 b manThs < ¥ b4436 ek me, 0ls 287,000 | 100%| $ o|s 14350
08 35,000 100%( $ 01$ 1,750
0% 12,000 100%} $ 0% 600
01$ 9,600 100%| $ 0fs 480
01$ 29,600 100%|( $ 0 1,480
_— 0l$ 72,000 100%| $ 0{$ 3,600
0% 159,000 100%] $ 0f$ 7,950
0% 161,000 100%| $ 0% 8,050
0% 142,300 100%| $ 0% 7,115
T ofs 19,500 | 100%|§ ols 975
0/$ 127,750 88%| $ 17.250 | $ 6,388
0[S 3,199,019 94%[ $ 210,948 | § 159,951




Pl_sza Theatre

@ARROW P.O. Box 1571

JOINT VENTURE El Paso, TX 79948
. Ph: 915-838-7814

Fx: 915-838-7829

September 27, 2005

ECM International

414 Executive Center Blvd., Suite 200
El Paso, Texas 79902

ATTN: Davis Holt

Re: Plaza Theatre
Byrne-Arrow Proposal No. 115

Subject:  Donor Plates for Audience Seating

Dear Mr. Holt:

‘We are submitting herewith for your review and approval our proposal for the above referenced work order. Please refer to the
attached cost estimate and subcontractor proposal backup for additional information and scope.

TOTAL $16,646.00

Clarifications:

1) The cost for this work is based on normal working hours.

The cost of this change is an increase in the scope of work, and will require a change order to the contract in the amount as noted.
Attached is back up for changes with supporting information. The Contractor shall perform the Work in accordance with the
Contract Documents. Please review this proposal and indicate your concurrence with the changes indicated herein by issuing and

returning one (1) fully executed original change order.

Sincerely,
By

' Sr. Project Manager

Encl.
ce:

File 1308-TSB PC No. 115




Project: Piaza Theatre

m QARROW El Paso, Texas

JOINT VENTURE Byrne Job # 1308
BA PC NO. 115
Estimate of Costs Date: September 27, 2005
Documents: ArchRefNo.: CCD 42
Description: Donor Plates for Audience Seating
iF ix 2 2 AT SRR X N N i BT, 2 oy s R P ST I ST 55 e e g A SEA SR s PRSI A BT R T S e P R
Cost Code . Description QTY | UM Matl + Equip Labor Purchase Subcontract
Order
upP Material $ uP Labor $
Brass Donor Plates - Irwin Seating 1]LS 14,475
SUBTOTAL $ - $ - $ - $ 14,475
Material Sales Tax ... $ .
Byrne-Arrow Labor..................... . $ -
Byrne-Arrow Labor Burden (40%) $ -
Purchase Order Sub Total........ccccoceewevssveeeeeerernsnnnnnnnn 48 -
Sales Tax on PO's $ b
SUDCONMTACE WOIK TOL...cooovoeesvssescssoscneeneessenns ssesoneevseceeonenseseeseeossnsse eesssss s s eesoen $ 14,475 |«
SUBTOTAL-L+M+PO+S $ 14,475
Byrne-Arrow Overhead and Fee - 15% $ 2,171
TOTAL This Estimate $ 16,646




Irwin
Seating
Company Inc

-
_

L

CHANGE ORDER REQUEST

September 23, 2005

Thos S Byrne

102 W Main Street

El Paso, TX 79901

Attention: Michael Hedges
4z

Re: CCD ¥7 Plaza Theatre

Dear Michael Hedges:

Below are the changes to the original contract for the above project:

Contract Amount $452, 954.00
2,500

Add Qty of.2480 - 7/8” x 2.5" Donors in brass finish 5.79plate $427159.00

Recessed in rear of outer back ¥ 14 47500

New Contract Amount

$465-413:60-

Please forward a change order in the amount of $12, 159.00 so that we can proceed with

this change.

Regards,

Laura Gobbato
Project Administrator




o | - @E@@WE@

| @AIA ' AUG 172005
= Document G714" - 2001 THOS. 5. BYRNE, INC.

OWNER
ARCHITECT
CONSULTANT
CONTRACTOR
FIELD

OTHER

DIRECTIVE NUMBER: 042
DATE: August 16, 2005 -
CONTRACT FOR: General Construction

CONTRACT DATED: April 29, 2004
ARCHITECT’S PROJECT NUMBER: 7233

e the following change(s) in this Contract: .
d changes or list any attached information in the alternative)

AlA Document G714™ - 2001. Copyright © 2001 by The American Institute of Architects. All rights reserved. WARNING: This AIA® Document Is

protected by U.S. Copyright Law and International Treaties. Unauthorized reproduction or distribution of this AtA® Document, or any portion of it, 1
may result in severe civil and criminal penalties, and will be prosecuted to the maximum extent possible under the law. This document was produced

by AIA software at 10:30:56 on 08/16/2005 Linder Order No.1000182445_1 which expires on 6/7/2006, and is not for resale.

User Notes: ' : (2394003359)



2 The Contract Time is proposed to (be adjusted). The proposed adjustment, if any, is (an increase of O days).

ed by the Owner and Architect and received by the Contractor, this
ecomes effective IMMEDIATELY as a Construction Change Directive
d the Contractor shall proceed with the change(s) described above.

Contractor signature indicates agreement with
the proposed adjustments in Contract Sum and
Contract Time set forth in this. CCD.

City of El Paso’ Thos. S. Byrne, Ltd.
OWNER (Firm name) CONTRACTOR (Firm name)
2 Civic Center Plaza. 10th Floor 900 Summit Avenue
ElPaso, TX 79901-1196 Fort Worth, TX 76102
ADDRESS ADDRESS

BY (Signature) BY (Signature)

(Typed name) (Typed name)
DATE DATE

AlA Document G714™ — 2001. Copyright © 2001 by The American Institute of Architects. Alf rights reserved. WAH%ING: This AIA® Document is
protected by U.S. Copyright Law and International Treaties. Unauthorized reproduction or distribution of this AIA” Document, or any portion of It,
may result in severe civil and criminal penalties, and wili be prosecuted to the maximum extent possible under the law. This document was produced

by AIA software at 10:30:56 on 08/16/2005 under Order No.1000182445_1 which expires on 6/7/2006, and is not for resale.
’ (2394003359)

User Notes:



" To:

El

Tatiana Haagensen

From: Mike Hedges [mhedges@tsbyrne.com]
‘ Tuesday, August 16, 2005 10:23 AM

7 Sent:
: "Tatiana Haagensen'
Subject: FW: Chair Donor Plates

————— Original Message-----
- From: Eric Pearson [mailto:epearson@epcf.org]

Sent: Friday, August 12, 2005 2:27 PM

To: mhedges@tsbyrne.com
Cc: 'G R. HILL'; 'Tanice Windle';

'Gary Williams'
Subject: Chair Donor Plates .

Mike-

This is to confirm our request for armrest donor plates on all the chairs in
both the Historic Plaza and the Philanthropy Theatres:

* 2500 plates (all seats +10%)
7/8" x 2.5" in brass finish

Recessed (flush-mounted on the armresté)

We understand our quoted price to be $5.79 per piece.

With this, we would like to have Irwin Seating's recommendations for
inscriptionn methods on the plates, care, etc.

Please feel free to contact me with questions or concerns.

Regards,

Eric Pearson

Eric Pearson
El Paso Community Foundation
>hone 915 533.4020

fax 915 532.0716



